Sure, the estimated cost for the software development project would be as follows:

- Hossain Server: $50 per week

- Computer Unit: $10 per day (assuming 8 hours of work per day for each developer)

- Developers: $10 per hour (assuming 40 hours of work per week per developer)

Considering the timeline of 3 weeks for software development, the estimated cost for the project would be:

- Hossain Server: $150

- Computer Unit: $240 (assuming 3 developers working for 8 hours a day for 15 days)

- Developers: $12,000 (assuming 3 developers working for 40 hours a week for 3 weeks)

So, the total estimated cost for the software development project would be around $12,390. Please note that this is just an estimation and the actual cost may vary based on the specific requirements of the project.